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ESTIMATED FIELD SCHEDULE FOR OU-2 REVISED BEDROCK WORK PLAN

Estimated field schedule for Revised Bedrock Work Plan is approximately 22 weeks from receipt
of authorization to proceed from EG&G. This schedule assumes 4 weeks for subcontracting /
field mobilization, 19 weeks of field work, and 1 week of demobilization from the field. This
estimated schedule incorporates a 20 percent contingency increase in mobilization / field work
time to account for potential delays in mobilizing subcontractors and field delays due to
weather, equipment breakdown, or other unforeseen problems. A breakdown of the field
program (without the contingency) is attached. The following assumptions were used in
developing the attached field schedule:

1) Drilling subcontractor will have rigs available and be able to mobilize within 4 weeks of
notification of field program.

2) Two hollow-stem auger drill rigs and two HX core / rotary drill rigs will be utilized
during the field program.

3) Isolation casings will have to be installed across the UHSU for all borings and wells, and
across the a-series well LHSU unit for the b-series wells.

4) Drilling and setting of the isolation casing across the UHSU for the source boreholes,
pilot boreholes, and a-series wells will require 3 days each using the hollow-stem auger
rigs. Drilling and installation of the isolation casings for the b-series wells will require
5 days each using HX core / rotary drill rigs (including intermediate decontamination
steps).

S) Drilling of the LHSU portion of the pilot boreholes (including HX coring) will require
3 days each usmg HX core / rotary rigs.

.6 B : Geophysmal loggmg of the pilot boreholes will require 2 days each. Groutmg of pxlot
' " boreholes will requu*e 1 day each.

- 7) N 'Dnlhng of the LHSU portxon of the a-series well boreholes (i.e., after the UHSU
" . isolation casing is installed) and msta]lat:on of the wells will mquu'e 3 days each usmg

Decontammatmn perfonned dunng 'dnllmg at’ a jparucular Iocatxon ‘or thhm thc
decontammatxon boundarxcs of an IHSS area wxll be a partial decontamination (see -~



11)

12)

13)

14)

15)

16)

17)

Revised Bedrock Work Plan for definition) and will require 1 day for decontamination
and moving of drill rig. Decontamination performed between drilling locations that
requires crossing of an IHSS decontamination boundary will be a full decontamination
(se¢ Revised Bedrock Work Plan for definition) and will require 2 days for
decontamination and moving of drill rig.

24 hours will be required for curing of isolation casing annulus grout before drilling is
continued at that location.

48 hours will be required for curing of well casing annulus grout before initiating well
development at that location.

Development and sampling of LHSU monitoring wells will require 10 working days
because of the low permeability of the LHSU units.

Slug testing of the LHSU monitoring wells will require 3 days.

Turn around time for analysis of indicator parameters will be three days (i.e., one day
for rad screen, one day for sample shipment, and one day for laboratory analysis).

The analytical results for the a-series wells will be required before initiating drilling and
installation of b-series wells. For this estimated schedule, it is assumed that
contamination will be detected in each a-series well, thus requiring installation of all b-
series wells.

All field work will be conducted on week days. No weekend field work will occur due
to security constraints at Rocky Flats.




